20161003-5009 FERC PDF (Unofficial) 9/30/2016 6:01:26 PM

FEDERAL ENERGY REGULATORY COMMISSION Office of Energy Projects

Division of Dam Safety and Inspections – Chicago Regional Office Federal Building - 230 South Dearborn Street, Room 3130 Chicago, Illinois 60604

(312) 596-4430 Office - (312) 596-4460 Facsimile

In reply, refer to: Project No. 10856

September 30, 2016

Mr. Jason Kreuscher Vice President, Operations Renewable World Energies, LLC 100 South State Street, P.O. Box 264 Neshkoro, WI 54960

Re: Progress Report No. 13 Au Train Hydroelectric Project (P-10856)

Dear Mr. Kreuscher:

We have completed our review of August 2, 2016 Progress Report (#13) for your proposed improvements to the spillway and south embankment at your Au Train Hydroelectric Project (P-10856). The monthly report reflects that some progress has been made on the designing of improvements to reduce the risk associated with your project. You are reminded that the final design of the proposed improvements is to be submitted by **October 28, 2016**. Your next monthly report should include a detailed summary of the purchase of the railroad property and specific proposed submittal date of the HEC-RAS analysis and soil boring information. I suggest we schedule a teleconference to review the work progress and direction of your proposed improvements.

Please contact me at (312) 596-4430 or Mr. Peter Chapman, P.E. at (312) 596-4446 if you have any questions.

Sincerely,

John A. Zygaj, P.E. Regional Engineer

20161003-5009 FERC PDF (Unofficial)	9/30/2016	6:01:26	PM
Document Content(s)			
10856_AuTrain_Progress report	13_37509	.PDF	1-1