

FEDERAL ENERGY REGULATORY COMMISSION

Office of Energy Projects

Division of Dam Safety and Inspections - Chicago Regional Office

230 South Dearborn Street, Suite 3130

Chicago, Illinois 60604

(312) 596-4430 Office - (312) 596-4460 Facsimile

In reply refer to: P-2589
NATDAM No. MI83018

April 14, 2016

Mr. Paul A. Kitti
Executive Director
Marquette Board of Light and Power
2200 Wright Street
Marquette, Michigan 49855-1398

Re: Plan and Schedule – Culvert, Penstock Saddle and Corbel Repairs
Forestville Development, Marquette Hydroelectric Project (FERC No. 2589-01)

Dear Mr. Kitti:

We have completed our review of the plan and schedule submitted with your April 11, 2016 letter in response to our March 9, 2016 letter. The following plan and schedule proposed in your letter is approved:

- Submit Design Drawings, Specifications and a Quality Control Inspection Program by **May 30, 2016**.
- Begin Construction by **September 15, 2016**.
- Complete Construction by **November 15, 2016**.
- Submit Final Construction Report by **January 30, 2017**.

If you have any questions, you may contact Mr. David Olson at 312.596.4464 (david.olson@ferc.gov) or me at 312.596.4430.

Sincerely,

John A. Zygaj, P.E.
Regional Engineer

Document Content(s)

02589-01_P&S-Penstock_Saddle_and_Corbel.PDF.....1-1